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STAFFING – MID PACIFIC CONSTRUCTION OFFICE 

 

The Mid Pacific Construction Office had 62 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Preaward & Project Management Group        3 

 

Administrative Management          10 

 

Division of Field Engineering                   28 

 

Division of Office Engineering                       11 

 

Materials Lab Branch     8 
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GLOSSARY OF ACRONYMS AND ABBREVIATIONS 

 

 MEANING 

ARRA American Recovery and Reinvestment Act 

CCAO Central California Area Office 

CVP 

KBAO 

Central Valley Project 

Klamath Basin Area Office 

LBAO Lahontan Basin Area Office 

MP Mid Pacific Regional Office 

MPCO Mid-Pacific Construction Office 

NCAO Northern California Area Office 

SCCAO South Central California Area Office 

TO Tracy Office 
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Contract No. R10PC20R15 

Specification No. 20-C0649A 

Fixed Wheel Gate Rehabilitation – American River Division – Folsom Unit - Central Valley 

Project, California 

Abide International, Inc., Sonoma, CA 

 

Work Performed: March                    0% 

 

 

Time Elapsed 89.4% 

 

 

Work Completed 76.5%                

 

 

 

 Contractor Earnings: March                  $6,099,440.74 

 

 

Previous $3,879,120.55 

 

 

Total to Date $9,978,561.29 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $62,413.00 

                                                         2nd Quarter Expenditures: $133,854.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $196,267.00 

                                                         FY13 Budgeted: $195,730.00 

                                                         Amount Remaining: -$537.00 

                                                         Percent Remaining: 0.00% 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 7 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work done through February 28, 2013.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Gustavo Aguilera, MPCO-337; Bill Linder, MPCO-312; Howard 

Diedrich, MPCO-316   

 

Number of Contract Employees:  5 

 

Work performed: 

As the main contractor for this project, Abide International, Inc. was present at the jobsite during 

the work days of the month of March coordinating and overseeing all activities related to the 

Fixed Wheel Gates Rehabilitation Project.  There were three days worked total this month in the 

field on the measurements of Gate 2. 
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Contractor and his subcontractor installed the new wheels in the gates for these measurements in 

the yard.  The contractor had stopped work on the gate; the existing wheels that were removed 

from the gate were different sizes.  Existing wheels were ½-inch smaller in diameter than the 

specifications state for the new wheels.  New wheels would not fit in the same cut out area in the 

gate.  The contractor was informed that the gate could be cut to allow the wheels to be installed.  

They did remove a small amount of existing gate to install the new wheels.  This work was part 

of Modification 6 of the contract. 

 

Another item of work was coating the stem in the gate.  Abide subcontractor Jeffco completed 

this task.    
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Contract No. R10PC20019 

Specification No. 20-C0689 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement – 

American River Division – Folsom Unit – Central Valley Project, California 

Andritz Hydro Corp, Charlotte, NCFolsom Fixed Wheel Gate Rehabilitation 

 

Work Performed: March                  0% 

 

 

Time Elapsed 67.0% 

 

 

Work Completed 64.9%                

 

 

 

 Contractor Earnings: March $0 

 

 

Previous $12,886,399.18 

 

 

Total to Date $12,886,399.18 

 1st Quarter Expenditures: $13,023.00 

 2nd Quarter Expenditures: $0.00 

 3rd Quarter Expenditures: $0.00 

 4th Quarter Expenditures: $0.00 

 FY13 Cumulative Total: $13,023.00 

 FY13 Budgeted: $31,400.00 

 Amount Remaining: $24,815.00 

 Percent Remaining: 79.03% 

 

 

 

 

 

  

MPCO Noncontract Costs: 1st Quarter Expenditures: $114,567.00 

 2nd Quarter Expenditures: $131,980.00 

 3rd Quarter Expenditures: $0.00 

 4th Quarter Expenditures: $0.00 

 FY13 Cumulative Total: $246,547.00 

 FY13 Budgeted: $419,580.00 

 Amount Remaining: $173,033.00 

 Percent Remaining: 41.24% 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

No invoices were received this period.  

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Sergio Vivar, MPCO-311; Todd Dooley, MPCO-314   

 

Number of Contract Employees:  14 

 

Work performed:   

 

 Finished insulating all main and neutral leads in the Unit 1 air housing 

 Labeled wires and made wire terminations within the exciter cubicle.   

 Installed test switches for the neutral current transformers 

 Continued terminating the RTD cables in the A box. 

 Performed touch-up painting within the stator 

 Painted the top and bottom rotor fans and installed the rotor 
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 Continued the installation of Unit 3’s exciter platform. 

 

 

 

Folsom Power Plant Generators U1, U2, and U3 Rewind and Excitation  

System Replacement – Stator area with the final coatings applied 
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Contract No. R10PC20767 

Specification No. 20-C0703 

Folsom Power Plant U1, U2, and U3 Replacement Runners – American River Division – Folsom 

Unit – Central Valle-y Project, California 

Voith Siemens Hydro Power Generation, Inc., York, PA 

 

Work Performed: March                    0% 

 

 

Time Elapsed 84.4% 

 

 

Work Completed 73.3%                

 

 

 

 Contractor Earnings: March                  $18,606.27 

 

 

Previous $5,400,933.35 

 

 

Total to Date $5,419,539.62 

   

Note: MPCO noncontract costs are included in costs of Contract No. R10PC20019, Folsom 

Power Plant Generators U1, U2, and U3 Rewind and Excitation System Replacement. 

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator:  Madelyn Giles, MPCO-210 

 

Invoice 26 was received and forwarded to the Denver finance office for processing.  It was not 

for work this period, but was for work through February 28, 2013. 

  

Field Engineering 

Construction Manager:  N/A supply contract 

Construction Representative:  N/A supply contract 

 

Number of Contract Employees:  N/A supply contract 

 

Work performed:  N/A supply contract 
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Contract No. R09PC20171 

Specification No. 20-C0720 

Nimbus Powerplant HVAC System Modification – American River Division – Folsom Unit, 

Central Valley Project, California  

Perryman Mechanical, Inc., West Sacramento, CA 

 

Work Performed: March                     0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 79.9%                

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous $428,963.09 

 

 

Total to Date $428,963.09 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $13,023.00 

                                                         2nd Quarter Expenditures: $7,255.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $20,278.00 

                                                         FY13 Budgeted: $31,400.00 

                                                         Amount Remaining: $11,122.00 

                                                         Percent Remaining: 35.42% 

 

Area Office Project Management 

Brian Zewe, CC-607A 

 

Office Engineering 

Contract Administrator:   Ryan Hennigan, MPCO-211 

 

No invoices were received this period. 

 

The contractor has only to complete overdue submittals and is expected to complete submittal 

requirements in the next few months. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314   

 

Number of Contract Employees:  0 

 

Work performed:   

All site work has been completed and the substantially complete date was December 17, 2010. 
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Contract No. R10PC20114 

Specification No. 20-C0754 

Folsom Dam – Safety of Dams Modification – MIAD Key-Block – American River Division, 

Folsom Unit, Central Valley Project, California. 

Shimmick Construction Co., Inc., Sacramento, CA  

 

Work Performed: March 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed                    94.9% 

 

 

 

 Contractor Earnings: March                  $124,090.71 

 

 

Previous                  $43,048,535.52 

 

 

Total to Date                  $43,172,626.23 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $285,239.00 

                                                         2nd Quarter Expenditures: $161,232.00 

                                                                       3rd Quarter Expenditures: $0.00 

                                                                4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $446,471.00 

                                                         FY13 Budgeted: $999,720.00 

                                                         Amount Remaining: $553,249.00 

                                                         Percent Remaining: 55.34% 
 

Area Office Project Management 

Project Manager:  Larry Hobbs, CC-106 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 31 was received and forwarded to the Denver finance office for processing.  It was not 

for work this period, but was for work through February 28, 2013. 

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Howard Diedrich, MPCO-316; Sean Frische, MPCO-317  

 

Number of Contract Employees:  20 

 

Work Performed: 

No site work was performed as all site work was complete in February 2013.  The substantial 

completion date was January 4, 2013. 
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Contract No. R10PC20R57 

Specification No. 20-C0760 

Folsom Dam Civil Maintenance Building – American River Division – Folsom Unit - Central 

Valley Project, California 

Building Solutions Inc., Reno, NV 

 

Work Performed: March                   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.3% 

 

 

 

 Contractor Earnings: March $107,972.64 

 Previous $6,618,117.91 

 

 

Total to Date $6,726,090.55 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $4,615.00 

                                                         2nd Quarter Expenditures: $23,185.00 

                                                                       3rd Quarter Expenditures: $0.00 

                                                                4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $27,800.00 

                                                         FY13 Budgeted: $35,000.00 

                                                         Amount Remaining: $7,200.00 

                                                         Percent Remaining: 20.57% 
 

Area Office Project Management 

Project Manager:  Ed Roza, CC-608 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-230 

 

Invoice 25 was received and forwarded to the Denver finance office for processing.  It was not 

for work this period, but was for work through February 28, 2013. 

 

Office Engineering is dealing with completion of final submittals.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Michael E. Manlick, MPCO-313 

 

Number of contract employees:  2 

 

Work Performed: 

Punch list work was performed this period.  
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Contract No. R12PC20104 

Specification No. 20-C0792 

Northfork Pipeline Repair Folsom Pumping Plant – American River Division, Folsom Unit, 

Central Valley Project, California. 

Anderson-Burton Construction, Inc., Arroyo Grande, CA  

 

Work Performed: March 39.0% 

 

 

Time Elapsed 74.6% 

 

 

Work Completed                    39.6% 

 

 

 

 Contractor Earnings: March                  $460,149.91 

 

 

Previous                  $0 

 

 

Total to Date                  $460,149.91 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $14,701.00 

                                                         2nd Quarter Expenditures: $48,359.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $63,060.00 

                                                         FY13 Budgeted: $112,235.00 

                                                         Amount Remaining: $49,175.00 

                                                                                   Percent Remaining: 43.81% 

   

 

Area Office Project Management 

Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 

Contract Administrator: Madelyn Giles, MPCO-210 

 

Invoice 1 was received this period and forwarded to the Denver finance office for processing.    

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Todd Dooley, MPCO-314; Mike Manlick, MPCO-313 

 

Number of Contract Employees:  14 

 

Work Performed: 

ABCI carpenters completed building and installing support cribbing at all required expansion 

joint, coupling, and manway areas of the pipe. 

 

JM Environmental’s crew performed the following:   

 

 Completed stripping exterior paint from seven of the eight expansion joints, two 

couplings, and three manway locations 
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 Completed removing all non-asbestos containing packing material from seven of the 

eight expansion joints 

 Removed the coal tar coating at Station 43+95, where the existing pipe will be cut out to 

make way for the new manway 

 Unbolted and removed valves 61, 63, and 64 near the Hinkle Wye. 

 Removed the 48-inch blind flange on the Hinkle Wye and staged the equipment that will 

be used for the confined space pressure washing on the inside of the pipe  

 Cleaned approximately 1,370 lineal feet of the 84-inch pipeline interior, starting at 

Station 50+29 and proceeding east, reaching the surge tower at Station 36+58 

 

American’s crew performed the following: 

 

 Cut access portals on each side of the pipe where the three manway sections will be 

installed 

 Welded the upper butt plates onto the new manways for Stations 43+78, 26+14, and 

17+85 

 

 

Northfork Pipeline Repair Folsom Pumping Plant  

KM Environmental worker cutting expansion joint bolt shafts and driving  

bolt heads and nuts out of each hole 
 

 

  



13 
 

Contract No. R10PC20859 

Specification No. None 

Folsom Dam and Powerplant Site Security System – American River Division – Folsom Unit - 

Central Valley Project, California  

Trofholz Technologies, Inc., Rocklin, CA 

 

Work Performed: March                     0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 97.9%                

 

 

 

 Contractor Earnings: March   $0  

 Previous $6,235,856.94 

 

 

Total to Date $6,235,856.94 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $34,365.00 

                                                         2nd Quarter Expenditures: $12,047.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $46,412.00 

                                                         FY13 Budgeted: $37,180.00 

                                                         Amount Remaining: -$9,232.00 

                                                                                   Percent Remaining: 0.00% 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

No invoices were received this period. 

 

A modification will be processed to extend the period of performance.   

 

Field Engineering 

Construction Manager:  Henry Garcia, MPCO-310 

Construction Representative:  Phil Moseby, MPCO-327   

 

Number of Contract Employees:  0 

 

Work Performed: 

All site work was completed in December 2012 and the substantially complete date was 

December 28, 2012.  
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KBAO 
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There were no active construction projects underway for the Klamath Basin Area Office in 

March 2013.   
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LBAO   
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There were no active construction projects underway for the Lahontan Basin Area Office in 

March 2013. 
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NCAO 
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Contract No. R10PC20744 

Specification No. 20-C0712 

J.F. Carr Power Plant, Generator G1 and G2 Rewinds – Trinity River Division – Central Valley 

Project California  

National Electric Coil, Inc., Columbus, OH 

 

Work Performed March                                          0.1% 

 Time Elapsed                             100% 

 Work Completed                               98.2% 

 

Contractor Earnings March                                                                 $29,294.17 

 Previous                                    $14,918,516.31 

 Total to Date                        $14,947,810.48 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $45,061.00 

                                                         2nd Quarter Expenditures: $19,235.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $64,296.00 

                                                         FY13 Budgeted: $93,515.00 

                                                         Amount Remaining: $29,219.00 

                                                         Percent Remaining: 31.25% 

 

Area Office Project Management 

Program Manager:  John Dotter, NC-261 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214 

 

Invoice 9 was received and forwarded to the Denver finance office for processing.  

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  0 

 

Worked Performed:   

The contractor completed all site work in December 2012.  
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Contract No. R10PC20102 

Specification No. 20-C0755 

Spring Creek Powerplant Generators G1 and G2 Rewinds – Trinity River Division – Central 

Valley Project, California 

Andritz Hydro Corp., Charlotte, NC 

 

Work Performed: March               0% 

 

 

Time Elapsed 57.3% 

 

 

Work Completed                     66.8% 

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous                 $7,575,741.77 

 

 

Total to Date                 $7,575,741.77 

    MPCO Noncontract Costs: 1st Quarter Expenditures: $9,405.00 

                                                

Quarter Expenditures 

$983.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $10,388.00 

                                                         FY13 Budgeted: $10,000.00 

                                                         Amount Remaining: -$388.00 

                                                         Percent Remaining: 0.00% 

 

Area Office Project Management 

Project Manager:  Joe Ascoli, NC-650 

 

Office Engineering 

Contract Administrator:  Kevin Jacobs, MPCO-214    

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed this period.  Site work will begin again in November 2013. 
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Contract No. R12PC20044 

Specification No. 20-C0774a 

Station Service Switchgear Replacement – Trinity River Division – Central Valley Project, 

California 

Eaton Corporation, Raleigh, NC 

 

Work Performed: March   0% 

 

 

Time Elapsed 96.5% 

 

 

Work Completed                  99.1% 

 

 

 

 Contractor Earnings: March                 $0 

 

 

Previous                 $2,195,413.41 

 

 

Total to Date                 $2,195,413.41 

      

MPCO Noncontract Costs: 1st Quarter Expenditures: $27,374.00 

 2nd Quarter Expenditures: $46,537.00 

 3rd Quarter Expenditures: $0.00 

 4th Quarter Expenditures: $0.00 

 FY13 Cumulative Total: $73,911.00 

 FY13 Budgeted: $183,945.00 

 Amount Remaining: $110,034.00 

 Percent Remaining: 59.82% 

 

Area Office Project Management 

Project Manager:  Jeff Gifford, NC-221 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211    

 

Notice to Proceed date:  April 2, 2012 

 

No invoices were received this period.   

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  David Derk, MPCO-334   

 

Number of Contract Employees:  1 

 

Worked Performed: 

Eaton Corporation electrician accomplished some of the punch list items, installing labels at all 

three sites and getting the CVACS computer talking with the switchgear at JF Carr. 
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Contract No. R12PC20053 

Specification No. 20-C0789 

Shasta Powerplant Control and Computer Room HVAC Replacement – Shasta Division – 

Central Valley Project, California 

Ray-Mac Mechanical, Inc., Mt. Shasta, CA. 

 

Work Performed: March               0% 

 

 

Time Elapsed 100.0% 

 

 

Work Completed                     94.3% 

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous                 $309,680.00 

 

 

Total to Date                 $309,680.00 

    Area Office Project Management 

Project Manager:  Bob Gee, NC-230 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211   

 

Notice to Proceed date:  April 26, 2012 

 

No invoices were received this period. 

 

The contractor has only to complete final submittals. 

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341   

 

Number of Contract Employees:  0 

 

Work performed:  

No site work was performed as the contractor completed all site work in October 2012.  The 

substantially complete date was October 5, 2012.  
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Contract No. R10PC20025 

Specification No. None 

Coleman Fish Hatchery Water Intakes Vegetation Replacement and Monitoring – Shasta 

Division – Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $171.00 

                                                         2nd Quarter Expenditures: $0.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                                              4th Quarter Expenditures: $0.00 

                                                             FY13 Cumulative Total: $ 171.00 

                                                         FY13 Budgeted: $34,390.00 

                                                         Amount Remaining: $34,219.00 

                                                         Percent Remaining: 99.50% 

 

Area Office Project Management 

Project Manager:  Hank Harrington, NC-210 

 

Office Engineering 

Contract Administrator:   Jacquelyn Olds, MPCO-202 

 

No invoices were received this period. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor’s current activity consists of maintaining vegetation it planted in 2010. 

 

  

Work Performed: March                `              0% 

 

 

Time Elapsed                          46.4% 

 

 

Work Completed                          88.4%                

 

 

 

 Contractor Earnings: March                                $0 

 Previous                $626,095.31 

 

 

Total to Date                $626,095.31 
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Contract No. R11PC20235 

Specification No. None 

Red Bluff Diversion Dam, Fish Passage Improvement Project, Terrestrial Mitigation –  

Sacramento Canal Units – Sacramento River Division – Central Valley Project, California  

Tehama Environmental Solutions, Inc., Red Bluff, CA 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $150,426.00 

                                                       2nd Quarter Expenditures: $156,072.00 

                                                       3rd Quarter Expenditures: $0.00 

                                                       4th Quarter Expenditures: $0.00 

                                                       FY13 Cumulative Total: $306,498.00 

                                                       FY13 Budgeted: $211,825.00 

                                                       Amount Remaining: -$94,673.00 

                                                       Percent Remaining: 0.00% 

 

Area Office Project Management 

Project Manager:  Bill Vanderwaal, MPCO-122  

 

Office Engineering 

Contract Administrator:  Jacquelyn Olds, MPCO-202 

 

Invoice 8 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work done through February 28, 2013. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  Daniel Pavone, MPCO-333   

 

Number of Contract Employees:  6 

 

Work performed: 

During this period Tehama Environmental Solutions, Inc.’s crew worked on reinstallation of the 

irrigation system, installing the 2-inch PVC pipeline, and valves and sprinklers for the Mixed 

Riparian Forest, Willows Scrub, and the Emergent Marsh areas.    

Work Performed: March                  0% 

 Time Elapsed 17.9% 

 

 

Work Completed 79.7%                

 

 

 

 Contractor Earnings: March                  $472,086.28 

 Previous                       $3,309,171.08 

 

 

Total to Date                      $3,781,257.36 
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The crew also worked at the southeast side of the project removing exotic weeds, mustard and 

radish weed, this operation was done by hand.  The removed weed was placed in plastic bags and 

then removed from the construction site.   
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Contract No. R10PC80R23 

Specification No. 20-C0761 

Delta-Mendota Canal–California Aqueduct Intertie – Central Valley Project – California 

Shimmick Construction Company, Inc., Tracy, CA 

 

Work Performed: March                         0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.4%                

 

 

 

 Contractor Earnings: March                  $0 

 Previous $15,223,893.71 

  

 

Total to Date $15,223,893.71 

   

MPCO Noncontract Costs: 1st Quarter Expenditures: $1,254.00 

                                                         2nd Quarter Expenditures: $6,765.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $8,019.00 

                                                         FY13 Budgeted: $10,000.00 

                                                         Amount Remaining: $1,981.00 

                                                         Percent Remaining: 19.81% 

 

Area Office Project Management 

Project Manager:  Erika Kegel, MP-730 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211  

 

No invoices were received this period.  Final submittals remain to be completed. 

  

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Chris Van Deusen, MPCO-345   

 

Number of Contract Employees:  0 

 

Work performed:   

All site work except for punch list items was completed in May 2012.  The date of substantial 

completion was April 6, 2012.  
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Contract No. R11PC20185 

Specification No. 20-C0778 

Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping Plant and Substation – Central 

Valley Project, California  

Contra Costa Electric Corp., Martinez, CA 

 

Work Performed: March                                          0%    

0%  

 

Time Elapsed                                    40.4% 

 

 

Work Completed                                    10.4% 

 

 

 

 Contractor Earnings: March                                           $0 

 Previous                       $1,207,280.72 

 

 

Total to Date                       $1,207,280.72 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $55,657.00 

                                                        2nd Quarter Expenditures: $28,804.00 

                                                        3rd Quarter Expenditures: $0.00 

                                                        4th Quarter Expenditures: $0.00 

                                                        FY13 Cumulative Total: $83,741.00 

                                                        FY13 Budgeted: $335,675.00 

                                                        Amount Remaining: $251,934.00 

                                                        Percent Remaining: 75.05% 

 

Area Office Project Management 

Project Manager:   Warren Feng, TO-438 

 

Office Engineering 

Contract Administrator:  Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

No invoices were received this period   

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  To Be Determined 

 

Number of Contract Employees:  0 

 

Work performed:   

No site work was performed because the contractor has not yet mobilized to the site.   
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Contract No. R12PC20062 

Specification No. 20-C0785 

Tracy Fish Collection Facility - Trash Rake Monorail Extension – Delta Division – Central 

Valley Project, California  

Monterey Mechanical Co., Oakland, CA 

 

Work Performed: March                                         0%    

0%  

 

Time Elapsed                                    78.7% 

 

 

Work Completed                                    40.3% 

 

 

 

 Contractor Earnings: March                          $120,056.43 

 Previous                          $145,700.00 

 

 

Total to Date                          $265,756.43 

 

 

 

 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $31,152.00 

                                                        2nd Quarter Expenditures: $51,172.00 

                                                        3rd Quarter Expenditures: $0.00 

                                                        4th Quarter Expenditures: $0.00 

                                                        FY13 Cumulative Total: $82,324.00 

                                                        FY13 Budgeted: $115,435.00 

                                                        Amount Remaining: $33,111.00 

                                                        Percent Remaining: 28.68% 

 

Area Office Project Management 

Project Manager:   David Tsao, TO-435 

 

Office Engineering 

Contract Administrator:  Larry Bowman, MPCO-240 

 

Invoice 3 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but was for work done through February 28, 2013.  

 

Field Engineering 

Construction Manager:  Steve Holmes, MPCO-320 

Construction Representative:  Frank Medberry, MPCO-341 

 

Number of Contract Employees:  11 

 

Work performed:   

The concrete pad was placed for the monorail extension, completing asphalt concrete paving. 

The Modification 1, high density polyethylene pipe installation was completed.  

The monorail components were delivered from Ovivo. 
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Contract No. R12PC20107 

Specification No. 20-C0788 

San Louis Demonstration Treatment Plant – San Luis Unit Drainage –  

West Stanislaus Division – San Louis Unit – Central Valley Project, California  

Slayden Construction Group, Inc., Stayton, OR 

 

Work Performed: March                                    0%    

0%  

 

Time Elapsed                                    24.9% 

 

 

Work Completed                                 9.7% 

 

 

 

 Contractor Earnings: March $1,112,644.84 

 Previous $1,047,469.88 

 

 

Total to Date $2,160,114.72 

 

MPCO Noncontract Costs:     1st Quarter Expenditures: $135,505.00 

                                                             2nd Quarter Expenditures: $251,602.00 

                                                             3rd Quarter Expenditures: $0.00 

                                                             4th Quarter Expenditures: $0.00 

                                                             FY13 Cumulative Total: $387,107.00 

                                                             FY13 Budgeted: $1,320,895.00 

                                                             Amount Remaining: $933,788.00 

                                                             Percent Remaining: 70.69% 

 

Area Office Project Management 

Project Manager:   Cheryl Carter, SCC-105 

 

Office Engineering 

Contract Administrator:  Casandra Arthur, MPCO-245 

 

Invoice 3 was received and forwarded to the Denver finance office for processing.  It was not for 

work done this period, but for work done through February 28, 2013. 

 

Field Engineering 

Onsite Government Representative: John  Nelson, MPCO-328 

Construction Manager: Dave Arter, MPCO-315  

Project Engineer:  Chris Van Deusen, MPCO-345 

Construction Control Inspector: Philip H. Vanderwal 

 

Number of Contract Employees:  15 

 

Work performed:   

The contractor continued to excavate the main trench, laterals, and sump, then place and compact 

1-foot of gravel fill to concrete subgrade. During the latter portion of the month, excavation and 

subgrade prep began for the treatment building slabs. 
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The contractor placed the first concrete on March 15th using a bucket hoisted by an excavator.  

A pump truck was used for subsequent placements. Placements for the month included trench 

slabs and walls. 

 

CMC Rebar ironworkers placed and tied steel reinforcement for trench slabs and walls. 

 
Triple C finishers applied the required finish to the completed placements. 

 
Con J Franke Electrical electrician installed ground loop at utility trench intersections and 

continued mobilization efforts. 

 

Myers Brothers Drilling capped and completed abandonment of the north and south existing 

irrigation wells according to the submittal and county permit. 

 

O’Dell Engineering provided Stormwater Pollution Prevention Plan inspections and monitoring 

and performed surveys as required for construction.  

 

McElvany, Inc. applied moisture for dust abatement as needed. 

 

Malcolm Drilling, Inc. completed installation of grouted aggregate piers in Areas A and B, at the 

treatment building site, and at the tank site.  Modulus testing was performed on test piers which 

were installed for contractor information only.  Malcolm drilling demobilized. 
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San Louis Demonstration Treatment Plant  

The contractor placing concrete for the main trench slab 
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Regional 
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Contract No. R10PC20005 

Specification No. 20-C0717 

North Fork Screens and Ladders – Battle Creek Salmon and Steelhead Restoration Project, 

California 

Syblon Reid Contractors, Folsom, CA 

 

Work Performed: March                   0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 97.4%                

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous $12,333,348.93 

 

 

Total to Date $12,333,348.93 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $17,466.00 

                                                         2nd Quarter Expenditures: $18,826.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $36,292.00 

                                                         FY13 Budgeted: $73,490.00 

                                                         Amount Remaining: $37,198.00 

                                                         Percent Remaining: 50.62% 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

No invoices were received this period.   

 

The remaining work for the contractor to perform is to gain approval of a few final submittals, 

including as-built drawings. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil   

 

Number of Contract Employees:  0 

 

Work performed:   

The contractor completed all contract site work in December 2011, and demobilized its field 

office.  However, substantial completion will not be issued until as-built drawings are approved.    
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Contract No. R10PC20R42 

Specification No. 20-C0746 

Hydropower Facility Modifications - Stage 1 – ARRA Project No. 14.000 - Battle Creek Salmon 

and Steelhead Restoration Project, California 

RTA Construction/Ray Toney JV, Redding, CA 

 

Work Performed: March           0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 99.5%                

 

 

 

 Contractor Earnings: March $42,579.06 

 

 

Previous $10,057,562.16 

 

 

Total to Date $10,100,141.22 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $176,934.00 

                                                         2nd Quarter Expenditures: $47,621.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                                                 FY13 Cumulative Total: $224,555.00 

                                                                                FY13 Budgeted: $265,045.00 

                                                         Amount Remaining: $40,490.00 

                                                         Percent Remaining: 15.28% 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Pay Estimate 33 was received and forwarded to the Denver finance office for processing.  It was 

not for work done this period, but was for work through February 22, 2013. 

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Filed Inspectors:  Jason Foust, MPCO-325; Quint McCabe, MPCO-304 

 

Number of Contract Employees:  1 

 

Work performed: 

Inskip Powerhouse Parapet Wall Repair:  RTA Construction began and completed the coating 

application of the parapet wall repair.  Steps included preparation of the previously placed 

concrete, feathering existing coating, applying primer coat and two coats of BASF Thorocoat 

elastomeric coating.  RTA also removed the temporary drop pole which they used for their field 

office power completing onsite punch list work. 
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Purchase Order No. R10PX20R54 

Specification No. 20-C0750 

Drought Relief, Well Enhancements – ARRA Project No. 28.000 – Central Valley Project - Don 

Pedro Pump, LLC–Turlock, CA 

 

Work Performed: March                     0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 92.4%                

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous $1,158,062.10 

 

 

Total to Date $1,158,062.10 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $729.00 

                                                         2nd Quarter Expenditures: $.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $729.00 

                                                         FY13 Budgeted: $30,000.00 

                                                         Amount Remaining: $29,271.00 

                                                         Percent Remaining: 97.57% 

 

 Area Office Project Management 

Project Manager:  Kevin Clancy, MP-410 

 

Office Engineering 

Contract Administrator:  Ryan Hennigan, MPCO-211 

 

No invoices were received this period.  

 

A final modification is forthcoming to deobligate excess funds.  

 

Field Engineering 

Construction Manager:  John Nelson, MPCO-328 

Construction Representative:  Mike McCarty, MPCO-308   

 

Number of Contract Employees:  0 

 

Work performed:   

No work was performed as the contractor is waiting for Pacific Gas and Electric to provide 

electrical power. 
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Contract No. R10PC20R80 

Specification No. 20-C0759 

Drought Relief – Construction of New Wells – ARRA Project No. 28.002 – California 

Layne Christensen Company, Fontana, CA 

 

Work Performed: March 0% 

 

 

Time Elapsed 100% 

 

 

Work Completed 96.2%              

 

 

 

 Contractor Earnings: March                  $0 

 

 

Previous                  $14,977,666.61 

 

 

Total to Date                  $14,977,666.61 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $10,509.00 

                                                         2nd Quarter Expenditures: -$258.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $10,251.00 

                                                         FY13 Budgeted: $30,000.00 

                                                         Amount Remaining: $19,749.00 

                                                                                   Percent Remaining: 65.83% 

 

Area Office Project Management 

Project Manager:  Kevin Clancy, MP-410 

 

Office Engineering 

Contract Administrator:  John Zimmerman, MPCO-232 

 

No invoices were received this period.  

 

Office Engineering work remaining consists of final submittals.  

 

Field Engineering 

Construction Manager:  John E. Nelson, MPCO-328 

Construction Representative:  John E. Nelson, MPCO-328 

 

Number of Contract Employees:  0 

 

Work performed: 

No site work was performed this period.  The remaining work consists of punch list items.   
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Contract No. R13PC20005 

Specification No. 20-C0799 

Baldwin Creek Fish Barrier – Battle Creek Salmon and Steelhead Restoration Project, California 

Contractor Services Group, Inc. 

 

Work Performed: March           0% 

 

 

Time Elapsed 18.8% 

 

 

Work Completed 9.5%                

 

 

 

 Contractor Earnings: March                  $343,554.98 

 

 

Previous $0 

 

 

Total to Date $343,554.98 

 

MPCO Noncontract Costs: 1st Quarter Expenditures: $8,074.00 

                                                         2nd Quarter Expenditures: $136,688.00 

                                                         3rd Quarter Expenditures: $0.00 

                                                         4th Quarter Expenditures: $0.00 

                                                         FY13 Cumulative Total: $144,762.00 

                                                         FY13 Budgeted: $421,675.00 

                                                         Amount Remaining: $276,913.00 

                                                         Percent Remaining: 65.67% 

 

Area Office Project Management 

Project Manager:  Mary Marshall, MP-203 

 

Office Engineering 

Contract Administrator:  Kent Perkes, MPCO-225 

 

Invoice 1 was received and forwarded to the Denver finance office for processing.   

 

Field Engineering 

Construction Manager:  Randy Wyatt, MPCO-305 

Construction Representative:  John Pospishil, MPCO-321 

Construction Inspector:  Jason Foust, MPCO-325 

Number of Contract Employees:  10 

 

Work performed: 

Contractor chipped brush that had been stockpiled during clearing.  
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Contracts in 

Warranty Status 
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R09PC20R03 20-C0677  Transformer K1A and K2A Replacements, Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 

2017. 

 

R10PC20128  No. 20-C0706  New Melones Power Plant Excitation System Replacement 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to May 24, 2013. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R10PX20R45  No. 20-C0750  Drought Relief, Well Enhancements 

There was no Office Engineering Administrative activity this period. 

1-year warranty for Tulare Irrigation District Well 1.16 extends to May 13, 2013.  The 1-

year warranties for all other wells have expired.  

 

R10PC20R33  20-C0752  Red Bluff Pumping Plant and Fish Screen 

Closeout submittals were dealt with this period. 

1-year warranty extends to September 26, 2013. 

 

R10PC20197   20-C0768  Control, Upgrade and Modernization of the Gantry and Bridge Cranes 

at the Folsom Dam and Powerplant 

There was no Office Engineering Administrative activity this period. 

2-year warranty extends to September 7, 2013. 

 

R10PC20196  20-C0769  Control Upgrade and Modernization of the Gantry Crane at Nimbus 

Powerplant 

There was no Office Engineering Administrative activity this period. 

2-year warranty extends to June 13, 2013. 

 

R11PC20155  No.20-C0776a  Delta Cross Channel Gate Control and Lighting Improvements 

Closeout submittals were dealt with this period. 

1-year warranty extends to April 24, 2013. 

 

R12PC20055  20-C0776b  Delta Cross Channel Gate Hoist Wire Rope Replacement 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to May 11, 2013. 

 

R11PC20158  20-C0777  Stampede Powerplant and Switchyard Recoatings 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 12, 2013. 
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R11PC20124  20-C0780  Coleman National Fish Hatchery Barrier Weir Site Modifications 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to September 28, 2013. 

 

R12PC20193  20-C0791  Shasta Dam Traffic Circle Pavement Rehabilitation 

There was no Office Engineering Administrative activity this period. 

1-year warranty extends to August 4, 2013. 

 

R10PC20R32  20-C0749  Fish Screen Structure Phase 3, Contra Costa Canal 

1-year warranty for M340 CPU located inside the SCADA panel ends March 20, 2013. 

1-year warranty for Siemens ultrasonic level transmitter ends August 21, 2013.   
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                                            Aggregate Gradation Summary 

 

                                           From 03/15/2013 to 03/26/2013 

 

Specification :  C0-0788       

Mix Number    :  3050200B     

Project       :  Central Valley                                     

Feature       :  San Luis Demonstration Treatment Plant             

 

                                           Sand Gradations  (ASTM) 

───────────────────────────────────────────────────────────────────────────────────────────────────────────── 

                             Percent Passing 

              ───────────────────────────────────────────────────── 

                No.     No.     No.     No.     No.     No.     No.      %      FINE    Moist   Spec  

Date           3/8"      4       8      16      30      50     100     -200      MOD      %     Grav   Absorp  

───────────────────────────────────────────────────────────────────────────────────────────────────────────── 

Spec Max %    100.0   100.0   100.0    85.0    60.0    30.0    10.0 

Spec Min %    100.0    95.0    80.0    50.0    25.0    10.0     2.0 

 

03/15/2013    100.0    99.4    89.4    65.3    39.6    16.1     4.4    2.40     2.86    5.40    2.57     2.70 

 

03/21/2013    100.0    99.5    89.5    65.0    39.1    15.5     4.0    2.10     2.87    5.00    2.57     2.70 

 

03/26/2013    100.0    99.1    88.9    64.3    28.7     8.9     1.5    0.40     3.09    3.60    2.57     2.70 

────────────────────────────────────────────────────────────────────────────────────────────────────────────── 

Average       100.0    99.4    89.3    64.9    35.8    13.5     3.3    1.63     2.94    4.67    2.57     2.70 

S.D.            0.0     0.2     0.3     0.5     6.2     4.0     1.6    1.08     0.13    0.95    0.00     0.00 

C.O.V.          0.0     0.2     0.3     0.8    17.2    29.6    47.4   66.04     4.32   20.25    0.00     0.00 
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                                            Aggregate Gradation Summary 

 

                                           From 03/15/2013 to 03/26/2013 

 

Specification :  C0-0788       

Mix Number    :  3050200B     

Project       :  Central Valley                                     

Feature       :  San Luie Demonstration Treatment Plant             

 

Nominal Size  : #4 - 1"  (ASTM)                 

 

                                      Coarse Aggregate Gradations 

─────────────────────────────────────────────────────────────────────────────────────────────────────── 

                                 Percent Passing 

                    Screen Sizes in Inches or Sieve Size Shown 

               ──────────────────────────────────────────────────── 

                                                                          %      Moist    Spec 

Date            1 1/2"       1"     1/2"       #4       #8              -200       %      Grav   Absorp 

─────────────────────────────────────────────────────────────────────────────────────────────────────── 

Spec Max %       100.0    100.0     60.0     10.0      5.0 

Spec Min %       100.0     95.0     25.0      0.0      0.0 

 

03/15/2013       100.0     97.1     36.2      4.5      1.5               0.00     1.90    2.60     1.80 

 

03/21/2013       100.0     99.5     54.1     34.7      5.4               0.00     1.70    2.60     1.80 

 

03/26/2013       100.0     97.7     45.9      4.7      1.7               0.30     1.90    2.60     1.80 

─────────────────────────────────────────────────────────────────────────────────────────────────────── 

Average          100.0     98.1     45.4     14.6      2.9               0.10     1.83    2.60     1.80 

S.D.               0.0      1.2      9.0     17.4      2.2               0.17     0.12    0.00     0.00 

C.O.V.             0.0      1.2     19.8    118.6     75.7             173.21     6.30    0.00     0.00 
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                                                                          Concrete Construction Data 

 

                                                                          Concrete Class: Structural 

                                                              Report of Mixes Used From 03/15/2013 to 03/26/2013 

 

Mix Design Number: 3050200B                                                    L29 for March 2013 

Specification Number: C0-0788       

Project: Central Valley                                     

Feature: San Luie Demonstration Treatment Plant             

 

──────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────

──────── 

                                                                                                            Fresh Concrete Tests              Compressive Strength Of 

              ────────Percent Of────────                                                              T  ────────────────────────────        Individual Specimens 

(psi) 

         y^3        Coarse Aggregate                 Yield Quantities per Cubic Yard                  E                   ── Air ─── 

───────────────────────────────────────── 

Date     of           in each size      ───────────Pounds────────────── ───────────Oz──────────  Cem  M  Slump  UW    W/  Grav Press    3      7      28     90    180     

1 

 Time   Conc  Sand   CA1  CA2  CA3  CA4 Water  Cem  Poz Sand C.A.  AD#3   AEA   WRA  AD#4  AD#5  Eff  P  (ins) (pcf)  C+P Meth Meter   Day    Day    Day    Day    Day   

Year 

──────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────

──────── 

03/15/2013 

06:47  11.50  42.3 100.0  0.0  0.0  0.0   341  567  195 1102 1521     0   6.0  30.2  30.2  10.1  7.9 71   3.50 138.0 0.45  3.6   5.5  2920   3450   4590                       

                                                                                                                                             3560   4380                       

 

03/21/2013 

06:03  18.00  60.5 100.0  0.0  0.0  0.0   330  575  199 1606 1059     0   5.1  30.7  30.6  10.2  8.9 65   3.50 139.6 0.43  3.0   5.0  3000   3620   4910                       

                                                                                                                                             3730   5370                       

 

03/26/2013 

07:06  39.00  42.7 100.0  0.0  0.0  0.0   327  589  196 1172 1592     0   5.2  31.4  31.5  10.5  9.4 68   1.75 143.6 0.42  0.8   4.0  3930   4370   5540                       

                                                                                                                                             4440   5530                       

──────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────────

──────── 

Design        40.0 100.0  0.0  0.0  0.0   300  564  188 1063 1615     0  30.0  30.0  15.0 300.0           3.00 138.2 0.40  5.0   5.0                4500                       

 

 AVG.         48.5 100.0  0.0  0.0  0.0   333  577  197 1293 1391     0   5.5  30.8  30.8  10.3  8.7 68   2.92 140.4 0.43  2.4   4.8  3283   3862   5053                       

 S.D.         10.4   0.0  0.0  0.0  0.0     7   11    2  273  289     0   0.5   0.6   0.7   0.2  0.8  3   1.01   2.9 0.02  1.5   0.8   561    431    501                       

 C.O.V        21.5   0.0  0.0  0.0  0.0   2.2  1.9  1.1 21.1 20.8   0.0   9.3   1.9   2.1   1.9  8.7  4.5 34.6   2.1  3.7 60.4  15.8  17.1   11.2    9.9                       

 

 Bureau.......: Required average strength = 5569 psi at 28 days.  Based on 90% exceeding the design strength of 4500 psi & C.O.V. (Est.) = 15.0                             

 ACI..........: Required average strength = 5700 psi at 28 days (n=6)                                                                                                       

 CURE METHOD..: Water Tank with an Average Cure Temperature of 70 - 76 (F)                                                                                                  
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